
 

Construction and Traffic Update 
May 12, 2016 

 
 



Project Map 
20 Miles – 21 Stations 

WOFH 
KHG 

Airport City Center 

ROC 



Rail Operations Center (ROC) 

• ROC construction currently tracking to the planned     

Substantial Completion date of May 2016 pending fire 

detection acceptance. 

Physical Construction Completion 98% 

Contract Billed to Date  94% 
Contract Billing Planned Per Schedule  99% 



Construction Completion 80.5%* 
Contract Billed to Date 85.1% 

Contract Billing Planned Per Schedule 93.1% 

Contract Substantial Completion: July 2016 

Projected Completion: 

• Guideway Structure, Track and Roadway Civil – July 2016  

• LCC Station At-grade Section – December 2016 

• Traffic Signal work proceeding – November 2016 

 
*Construction Completion percentage reflects incorporation of Third Rail work. 

West Oahu Farrington Highway (WOFH)  



West Oahu Stations  
Construction Completion 3% 

Contract Billed to Date 0% 
Contract Billing Planned Per Schedule 0% 

• Feb 29, 2016, Contractor  mobilized, set up field office at UH 

West Oahu and began building formwork. 

• Contractor mobilizing at Ho’opili Station week of May 2, 2016 

to start civil work - surveying, grading and grubbing. 

• Contractor resubmitted their baseline schedule and HART is 

providing comments.. 

• Preconstruction and Pre-Activity continues for East Kapolei. 

• Construction coordination continues with interfacing 

contractors. 

UH West Oahu Ho’opili  

East Kapolei 



Farrington Highway Stations  

Construction Completion 2% 
Contract Billed to Date 0% 

Contract Billing Planned Per Schedule 15% 

West Loch 

Waipahu Transit Center  Leeward Community College 

• Contractor received approval of Environmental 

Compliance Plan on 3/25/16 allowing construction to 

commence.   

• Steel reinforcement work ongoing at West Loch for 

drilled shafts. 

• Access to LCC still problematic. 



Kamehameha Highway Guideway (KHG) 

Physical Construction Completion 47.8% 
Contract Billed to Date 57.3% 

Contract Billing Planned Per Schedule 96.9% 

Contract Substantial Completion: 

September 2016 

Projected Completion 

• Guideway Structure and Track – April 2017  

• Roadway Civil – September 2017  



H2R2 Ramp  

Construction Completion 30% 
Contract Billed to Date 9.8% 
Contract Billing Planned Per 
Schedule 99% 

• 30 “ CMP jacketing solution under review by 

HDOT and HART (includes utility and pipe 

condition). 

• Mass excavation, embankment operations and 

soils export work continuing. 

• Settlement gauges in place and being monitored.  

Surcharge fill in 80% complete. 

 

 

Pearl Highlands Station 



Kamehameha Highway Stations Group (KHSG)  

Construction Completion 0% 
Contract Billed to Date 0% 

Contract Billing Planned Per Schedule 0% 

• Administrative NTP issued April 1, 2016.  Coordination 

with interfacing contractors underway. 

• Construction NTP expected on May 26 2014 

• Anticipated construction start is July 2016 

Pearlridge 

Aloha Stadium 

Pearl Highlands 



Moving Forward:  The Next 10 Miles 

Airport Advanced Utilities 

Physical Construction Completion 53% 

Contract Billed to Date 46% 

•  Airport Section Utility Construction currently is tracking 2 

 months behind the planned Substantial Completion date 

 based upon the contractors recent unapproved schedule 

 update. 



Moving Forward:  The Next 10 Miles 

Airport Guideway and Stations D/B Contract 
•Technical Proposals and Bids – received and under evaluation 
•Anticipated Award – July 2016 
•Anticipated NTP – September 2016 

 

City Center Guideway and Stations D/B Contract 
•Technical Proposals and Bids – due October 2016 
•Anticipated Award – January 2017 
•Anticipated NTP – March 2017    



Traffic Update 



Farrington Highway in Waipahu 

• Various daytime and nighttime closures between Leokane Street and Aniani 

Place for road restoration work 
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FARRINGTON HWY. 



Farrington Highway in Waipahu 

• Nightly westbound lanes closed between Mokuola and Waipahu Depot 

Streets for utility work 



Farrington Highway in Waipahu 

• Standard nightly closures at the H-1/H-2 merge 



Kamehameha Highway in Pearl City 

• Eastbound and westbound inside lanes closed between Puu Poni Street and 

Kuleana Road for equipment installation 

 

• All lanes will be open during peak travel times depending on direction 

 



Kamehameha Highway in Pearl City 

• Intersection closure at Kaonohi Street for segment installation 



Kamehameha Highway in Pearl City 

• Nightly Salt Lake Boulevard intersection closures for segment 

installation 



Kamehameha Highway in Pearl City 

• Standard nightly closures on westbound H1 in Pearl City  



Kamehameha Highway 

• Various daytime lane closures for utility relocation work    
R

a
d

fo
rd

 D
r.

 



Stay Connected 

 Monthly HART Facts Ad 

 Public Access Television Program 

 Weekly e-Blast 

 Weekly Traffic Advisories 

 Website and Social Media 

HART Rapid Response: 

24-Hour Project Hotline 
number 808-566-2299 

Email Inquiries: 

 info@HonoluluTransit.org 

Website Inquiries 




